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Conversion of 1st. 2nd. and 3rd Avenues West
from one-way traffic to two-way traffic

City Project No. 1
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Existing Configuration
Avenue and Street Traffic are one-way
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Phased Implementation

Three phases over the course of this
summetr.

Start Phase 1 Mid-May. Start Phase 2
after Grandma’s Marathon weekend

Final configuration complete by
Mid-October 2017



Conversion of 1st, 2nd. and 3rd Avenues West
from one-way traffic to two-way traffic
Ncity Plolect No. 1530
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Phase 1 (start mid-may lasting approximately l 5 months)
‘| Avenue traffic will remain one-way
e Cover the seven existing traffic signals
q - Install stop signs on the avenues




Conversion of 1st. 2nd. and 3rd Avenues West
| from one-way traffic to two-way traffic
1530
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Avenue traffic will convert to two-way
e Signals will remain covered
e Stop signs will be re-located as needed on the avenues
o Centerline striping will be added
e Some existing striping will be removed
e Signage will be modified
e Signals at Superior Street will be modified for two-way traffic




Phase 3-Part One

Complete by mid September 2017

City to distribute a survey to adjacent
property owners.

City to review operations and other
public comments on the change.
Final determination on traffic control
configuration. (Signal removal, signal
modification/Additional Stop signs)



Phase 3-Part Two
Complete by mid October 2017

 Based on final determination made on
the optimal traffic control
configuration, final field work to be
complete.



Expected Benefits

* Improved pedestrian mobility due to
shorter wait times.

* Improved vehicle flow.

* Less costly to maintain.

 Easier for locals and out of town
tourist to navigate downtown.

e Easier access to downtown
businesses.



