

Administrative Modification #1 - 2019-2022 Duluth Area TIP (St. Louis County)

Date: December 12, 2018

St. Louis County requested that the FY 2019 Maple Grove Road Project (# SP 069-606-025) be changed from a mill and overlay to a full depth reclamation, including adding turn lanes and sidewalk. There is a slight decrease in the length of this project and an increase in the project total cost from \$2.9 million to \$3.9 million. The increase costs will be paid with St. Louis County funds. Requested change includes a technical correction to the project description.

Project changes are summarized in the table below.

RED are proposed deletions from the original project listing. Black are proposed changes/additions.

| Project | Description | Est. Length (Miles) | Year | Federal | State/Local | Total |
|-------------|--|---------------------|------|---------------------|------------------------|------------------------|
| 069-606-025 | CSAH 6, Maple Grove Rd, from 800 feet east of CSAH 13, Midway Rd to Westberg Rd, bit resurfacing and intersection improvements full depth reclamation/full depth pavement removal, bit surfacing, curb & gutter, turn lanes & sidewalk. | 4.37 | 2019 | \$1,600,000 (STBGP) | \$1,300,000 | \$2,900,000 |
| | | 3.50 | | | \$2,300,000 | \$3,900,000 |