

Project Status Tracker

Duluth Area TIP

December 9, 2025

Transportation Advisory Committee

Duluth-Superior Metropolitan Interstate Council



Project Status Tracker

Introduction

- MIC developing a project status tracker
- Housed in StoryMap

Background

- Building off 4-year TIP timeline
- Encouraging comments at early stages of project development

To Include

- Details about project development
- MIC Board and public-facing information

MIC StoryMap

StoryMap

Other examples:

[MnDOT Project Development Continuum](#)

[ODOT Project Status web map](#)



Contact Information

[Kelly Ball](#)
Community Affairs Manager
503-731-3134

[Don Hamilton](#)
Public Information Officer
503-704-7452

Quick Facts

- Estimated project cost through construction: \$9,289,687.50.
 - Spent-to-date: \$10,245.04.
- Construction is estimated to start in 2025.
- Project type: Other.
- The Oregon Department of Transportation is responsible for the contract and delivery of this project.

Project Phase

Planning

>> Design ?

Construction

Project Completed

Project Location

- Route: **US-26**
- County: **Various**
- ODOT Region: **1, 2, 4, 5**
- Area Commission on Transportation: **Central Oregon ACT, North West Oregon ACT, Region 1 ACT, South East ACT**
- Metropolitan Planning Organization: **Non-MPO**



Selected Project Map

The map shows the state of Oregon with a red line indicating the project location along the coast. Major highways are marked with their respective shields. The map includes a zoom-in (+) and zoom-out (-) button in the top left corner.

Discussion – Existing Status Updates

General development process

- Pre-scoping
- Scoping/planning
- Design**
- Let
- Construction

How does status *information* vary:

- By project
- By jurisdiction

How does status update *frequency* vary:

- By project
- By jurisdiction

MIC Staff Frequency Suggestions

MIC Suggestion: Request Frequency

3 selected times – every 4 months

April – First time seeing all the new projects

August – Public comment period, status report on projects dropping out of TIP

December – Construction season over

MIC Staff Project Suggestions

MIC suggestion:

Projects to Report

First Year Request

In

Construction projects
Transit development projects

10 projects

Higher anticipated public interest

Out

Striping*
Transit operations
AC Payback
Construction year projects

Questions?

enorlander@ardc.org

(218) 529-7556

