Amendment #2 - 2021-2024 Duluth Area TIP

RE: St. Louis County CSAH 56 Project — total cost increase of $1,420,000

Date Presented to MIC Board for Approval: January 20, 2021

St. Louis County has requested a change to the Morris Thomas Road Project. The total project cost has
increased. There is no scope change, nor federal funding change. The cost increase is on the local side
and is due to an administrative error when the Morris Thomas Road projects were combined in
December, not pertaining to anything with the project itself.

A text change adds the word “reclamation” to the project description. All details summarized below:

INTERSECTION
IMPROVEMENTS AND
CONST LEFT TURN LANES,
BITUMINOUS
RESURFACING &
RECLAMATION, CULVERTS
& BR#69K85 (ASSOC 6908-
69/SLC 069-656-019)

Amdmt Project # ... State TH or Local
M Jurisdiction Description Year Federal $ Bond $ s Total $
2 069-656-018 CSAH 56 , MORRIS 2021 $1,360,000 $530,000 $1-440,000 $3.330,000
THOMAS RD, IN
St. Louis HERMANTOWN AT JCT US $2,860,000 $4,750,000
County 2 TO HAINES RD.

For more information, please contact James Gittemeier at jgittemeier@ardc.org
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