
Amendment #6 to the 2025-2028 Duluth Area TIP 
Presented for Approval April 16, 2025 

Cost Increase, Scope Change and Project Description Correction for Railroad Street Project 
Project ID #118-118-005 (2025) 

The City of Duluth has requested a cost increase, scope change and correction to the project 
description for the 2025 pavement resurface and rehabilitation project (repaving, curb and gutter, 
sidewalk ADA upgrades) on Railroad Street from 5th Avenue West to Canal Park Drive. 

The cost increase is due to updated project estimates as well as a change to the scope of work (storm 
sewer work is not needed and was removed from the project). The project description will be 
corrected to include replacement traffic signals at two intersections on Railroad Street (at S. Lake Ave 
and at N. Lake Ave/Canal Park Drive) and sreetlights, as originally intended elements of the project. 

The total project cost has increased from $2,100,000 to $2,500,000, a cost increase of $400,000. 

All changes as described are noted in red in the tables below: 

 

Based on the criteria adopted in the 2021 MIC Public Involvement Plan, this project change requires a 
formal TIP Amendment, including the opportunity for public comment and approval by the MIC Policy 
Board. 
 
The TIP will remain fiscally constrained within the revenues that can reasonably be expected to be 
available. 

 

https://dsmic.org/wp-content/uploads/2021/12/MIC-Public-Involvement-Plan-2021-Update-FINAL.pdf
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