
2025-2028 Duluth Area TIP

MIC  Meeting
April 28, 2025

Richard Sarran



City of Duluth has requested a cost increase, scope 

change and description correction for the Railroad St 

Project from Canal Park Dr to 5th Ave W (2025) (#118-

118-005)

• Cost increase is due to updated project estimate.

• Total project cost increase from $2,100,000 to $2,500,000 

for a total cost increase of $400,000

• Storm Sewer work has been removed from the project.

• Correction to project description to include replacement 

of traffic signals and streetlights.





Amendment #6 Project Table



Opportunity for Public Comment

PLEASE STATE YOUR NAME  
AND AFFILIATION

(IF ANY)

PLEASE DIRECT YOUR REMARKS 
TO THE ACTION UNDER  

CONSIDERATION BY THE  BOARD

COMMENT TIME LIMIT:

3 MINUTES



TAC recommends approval and 
Staff requests a motion:

Approval of Amendment #6 
to the 2025-2028 Duluth Area TIP

Cost Increase, Scope Change and Correction to Project Description – 
Railroad St Rehabilitation Project 

(City of Duluth)



Thank You!
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