

Executive Summary

IMPLEMENTATION

The I-35 Corridor Plan developed an Implementation Plan to ensure clarity and prioritization of the identified next steps and to align the implementation approach over time along the entire corridor. Improvements were delineated across Short Term (2024-2029), Medium Term (2030-2034), Long Term (2035+), and Opportunity-Driven timeframes, with suggested lead and support agencies, and sources of funding. The sequencing of these improvements was based on the timing of required maintenance, technical analysis, public input, and funding constraints/opportunities. The graphic below illustrates the recommended improvements within each implementation timeframe.

